oo Executive Supply Chain Dashboard

Last refreshed - 9/6/2026, 9:31:45 AM

MODULE

Procurement Dashboard

Material requests, RFQs, purchase orders, spend, lead time and delivery performance.

TOTAL PROCUREMENT SPEND

19.52M SAR

500 POs in view

PURCHASE ORDERS

500

in view

DELAYED POS

SUPPLIER RESPONSE
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quote rate

Synthetic sample data - evaluation preview only.
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PO / RFQ RATIO

2.50 x

POs per RFQ



Procurement Spend by Month filtered
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PO Status Distribution filtered

RFQ Status Distribution all RFQs
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Top 10 Vendors by Spend filtered

Al Madar General Tr...

Metro Steel Works

Modern Industries 1.93M

Summit Building Mat... 1.83M

Delta Electrical Su... 1.44M

Al Rajhi Constructi... 1.32M

Trust Industries _ 753.7K
Crescent Building M... 681.5K
Pioneer Technical S... _ 653.4K
Crescent Technical ... - 472.0K

Lead Time by Category days

No data uploaded

Upload the related workbook to populate this view.



Project-wise Spend filtered

vear kesicentia .. (N
Golden Sands School... _ 1.71M
Al Qasr Industrial ... _ 1.67M
Green Valley Grand ... — 1.26M
Al Wahda Bridge Con... — 1.01M
Marina Wastewater T... — 951.5K
Al Yasmin Residenti... 899.9K
Riverside Mixed-Use... _ 855.4K
Al Khuzama School B... — 805.1K

Delivery Performance status mix

@ On Time / Closed 81%

@® n Progress 19%





